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BASIS OF THE GOVERNMENT ESTIMATE

General :

Work performed on this pumping plant will accomplished as one
item. Werk involved will consist of furnishing all plant, labor, materials and
equipment to construct the principal features to include: mobilization and
demobilization, clearing and grubbing, channel excavation, degrading

cofferdam, construction of pumping station, turfing, etc.

Operating Shifts:

Construction operations will be prosecuted in one 10-hour shift per day,

8ix days per week.

Labor :

No difficulty is anticipated in cbtaining the required crafts and
laborers. It is assumed that the contractor will employ skilled personnel to
operate the equipment.

The wage rates used in the estimate reflect current rates cbserved in
other work. Overtime is computed at the rate of 16.67% of straight time based
on the time worked in excess of 40 hours per week.

Employer's liability, general liability, public liability, automotive
liability, property damage, and workmen's compensation insurance and social

security taxes are added to labor costs for all cperations.

Equipment :

Equipment rates are based cn the U. §. Army Corps of Engineers'
pamphlet "Construction Equipment Ownership and Operating Expense Schedule"
(EP 1110-1-8) for Region III.

Materials:

The costs of materials and supplies are based on recent jobs using the
same materials which were obtained from various distributors and current
catalogs on file in Cost Engineering Branch, or from the Unit Price Book.
Major cost items such as the pumps and motors and other mechanical items were

based on bid results from other Districts for similar items.

:39
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Eff. Date 10/01/06 PROJECT SPYAZO: YAZOO BACKWATER PUMP SELECTED PL - 01AUGUST 2007
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REASONS FOR CONTINGENCIES

Feature 01 - Lands and Damages

Contingencies for the 01 feature were provided by Real Estate Division
and are at 25%

Feature 02

Relocations (shown at lowest levels)

Feature 09 - Channels and Canals (shown at lowest levels)

Feature 11 - Levees and Floodwalls (shown at lowest levels)

Feature 13 - Pumping Plant (shown at owner level)

Feature 19 - Buildings, Grounds and Utilities (shown at owner level)

Feature 20 - Permanent Operating Equipment {shown at owner level)

Contingencies for all items vary from 15% TO 20% primarily for probable
variation with respect to quantities, and potential design changes during the
P & § phase of the project. Unit costs and the method of construction are not
expected to vary greatly.

Feature 30 - Planning, Engineering and Design

Contingencies for this item are projected to be 25% and were provided by
Project Management.

Feature 31 - Construction Management

Contingencies for this item will be 25%, and were provided by Project
Management .

ESCALATION

The costs were escalated based on the current schedule. The escalation

factors were provided by the Project Manager, and is considered fully funded.



Tue 31 Jul 2007 U.S. Army Corps cf Engineers

Eff. Date

YAZOO BACKWATER REFORMULATION SELECTED PLAN
** PROJECT OWNER SUMMARY - Contract *»*

01 Yazoo Backwater Pumps 14,000 CFS 122,339,305
02 Non-Struc Flood Damage Reduction 59,359,000

TOTAL YAZOO BACKWATER PUMP SELECTED PL 1.00 EA 181,738,305

10/01/06 PROJECT SPYAZO: YAZOO BACKWATER PUMP SELECTED PL - 01AUGUST 2007

24,823,857
13,531,780

38,355,637

TIME 14:43:39

SUMMARY PAGE 1

28,142,107
3,710,767

31,852,873

175,305,269
76,641,547

251,946,816
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Eff. Date 10/01/06

01.
01.
01.
01.
01.
0l.

01

Q1.
01.

U.8. Army Corps of Engineers
PROJECT SPYAZO: YAZOO BACKWATER PUMP SELECTED PL -

Yazoo Backwater Pumps 14,000 CFS

01
02
09
11
13
13
.20
30
31

Lands and Damages

Relocations

Channels and Canals

Levees and Floodwalls

Pumping Plant

Buildings, Grounds, & Utilities
Permanent Operating Equipment
Planning, Engineering and Design

Construction Management

TOTAL Yazoo Backwater Pumps 14,000 CFS

02

0z2.
02.
02.

02

Non-Struc Flood Damage Reduction

01
06
30
.31

Lands and Damages
Fish and Wildlife Facilities
Planning, Engineering and Design

Construction Management

TOTAL Non-Struc Flood Damage Reduction

TOTAL YAZOO BACKWATER PUMP SELECTED PL

1.00 EA

Feature **

120,800
3,216,500
4,351,620

593,169

89,725,971
1,433,116
1,158,447

15,574,253
5,765,430

122,339,305

48,856,200
8,784,800
1,148,000

610,000

181,738,305

O01AUGUST 2007
YAZOO BACKWATER REFORMULATION SELECTED PLAN
** PROJECT OWNER SUMMARY -

30,200
321,650
652,743
148,975

17,840,225
286,623
208,520

3,893,563
1,441,358

24,823,857

12,213,800
878,480
287,000
152,500

38,355,637

TIME 14:43:39

SUMMARY PAGE 2

19,430
697,016
985,859
225,003

21,120,540
338,789
269,292

2,517,189
1,898,989

28,142,107

2,091,804
1,327,735
185,546
105,683

3,710,767

31,852,873

170,430
4,235,166
5,990,222
1,367,147

128,756,736
2,058,528
1,636,259

21,985,005
9,105,776

175,305,289

63,161,804
10,391,015
1,620,546
868,183

251,946,816



Tue 31 Jul 2007

Eff. Date

01

01.
01.
01.
01.
01.

01.
01.

01.

0l.

0l.

01.

01.

0l

01.

01.

0l.

U.S. Army Corps of Engineers

** PROJECT OWNER SUMMARY - Sub-Feat **

Yazoo Backwater Pumps 14,000 CFS

01 Lands and Damages

01.01 Project Planning 21,000
01.02 Acquisitions 25,000
01.05 Appraisals 20,000
01.06 PL 91-646 Assistance 800
01.13 Project Administration 3,000
01.18 Real Estate Payments 45,000
TOTAL Lands and Damages 120,800
02 Relocations

02.01 Bridge Replacement 3,216,500
TOTAL Relocations 3,216,500
09 Channels and Canals

09.01 Channels 4,351,620
TOTAL Channels and Canals 4,351,620
11 Levees and Floodwalls

.11.01 Levees 664,915
.11.02 Floedwalls 328,254

TOTAL Levees and Flccdwalls 993,169

.13 Pumping Plant

13.00 Pumping Plant 89,725,971
TOTAL Pumping Flant 89,725,971
19 Buildings, Grounds, & Utilities

19.00 Buildings, Grounds, & Utilities 1,433,116

TOTAL Buildings, Grounds, & Utilities 1,433,116

10/01/06 PROJECT SPYAZO: YAZOO BACKWATER PUMP SELECTED PL - 01AUGUST 2007
YAZOO BACKWATER REFORMULATION SELECTED PLAN

321,650

148,375

17,840,225

17,840,225

286,623

286,623

TIME 14:43:39

SUMMARY PAGE 3

697,016

985,859

985,859

21,190,540

21,190,540

338,789

338,789

170,430

4,235,168

5,990,222

5,990,222

1,367,147

128,756,736

128,756,736

2,058,528

2,058,528
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01.

01.

01.

01.

01

01.

01.

02

0z2.

02,

02.

02.

0z2.

0z2.
0z.

02.

02.

02.

02.

U.S. Army Corps of Engineers
Eff. Date 10/01/06 PROJECT SPYAZO: YAZOO BACKWATER PUMP SELECTED PL - 01AUGUST 2007
YAZOO BACKWATER REFORMULATION SELECTED PLAN

** PROJECT OWNER SUMMARY -

20 Permanent Operating Equipment

20.00 Permanent Operating Equipment

TOTAL Permanent Operating Equipment

30 Planning, Engineering and Design

30.04 Constructn Contracts(s) Documnts

-30.05 Programs & Project Managmt Dcmnt

TOTAL Planning, Engineering and Design

31 Constructicn Management

31.23 Construction Contracts

TOTAL Construction Management

TOTAL Yazco Backwater Pumps 14,000 CFS

Non-Struc Flood Damage Reduction
01 Lands and Damages

01.01 Project Planning

01.02 Acquisitions

01.05 Appraisals

01.06 PL 91 646 Assistance

01.13 Project Administration

01.18 Real Estate Payments

TOTAL Lands and Damages

06 Fish and Wildlife Facilities

06.03 Wildlife Facilities & Sanctuary

TOTAL Fish and Wildlife Facilities

30 Planning, Engineering and Design

30.23 Constructn Contracts(s) Documnts

TOTAL Planning, Engineering and Design

Sub-Feat *x*

1,158,447

1,158,447

13,655,058
1,919,195

15,574,253

5,765,430

5,765,430

122,339,305

39,000
3,386,000
1,701,000

243,000
727,000
42,760,200

48,856,200

8,784,800

8,784,800

1,148,000

1,148,000

208,520

3,413,765
479,798

3,893,563

1,441,358

24,823,857

9,500
846,500
425,250

€0,750
181,750
10,890,050

12,213,800

878,480

287,000

TIME 14:43:39

SUMMARY PAGE 4

ESCALATN TOTAL COST
269,292 1,636,259
269,292 1,636,259
2,206,999 19,275,821
310,130 2,709,184
2,517,189 21,985,008
1,898,989 $,105,776

1,898,989 9,105,778

28,142,107 175,305,269

9,816 58,316
856,658 5,089,158
430,353 2,556,603
61,479 365,229
183,931 1,092,681
549,567 53,999,817
2,091,804 63,161,804
1,327,735 10,991,015
1,327,735 10,991,015

185,546 1,620,546

185,546 1,620,546



Tue 31 Jul 2007 U.S. Army Corps of Engineers
Eff. Date 10/01/06 PROJECT SPYAZO: YAZOO BACKWATER PUMP SELECTED PL -

01AUCUST 2007

YAZOO BACKWATER REFORMULATICON SELECTED PLAN

** PROJECT OWNER SUMMARY -

02.31 Construction Management

02.31.23 Construction Contracts

TOTAL Construction Management

TOTAL Non-Struc Flcod Damage Reduction

TOTAL YAZCO BACKWATER PUMP SELECTED PL

1.00 EA

Sub-Feat **

610,000

181,738,305

38,355,637

TIME 14:43:39

SUMMARY PAGE 5

105,683

105,683

868,183

251,946,816



Tue 31 Jul 2007

U.S. Army Corps of Engineers

Eff. Date 10/01/06 PROJECT SPYAZO: YAZOO BACKWATER PUMP SELECTED PL -
YAZOO BACKWATER REFORMULATION SELECTED PLAN
** PROJECT INDIRECT SUMMARY - Contract **
QUANTY UOM TOTAL DIRECT FIELD CH HOME OH BOND
01 Yazco Backwater Pumps 14,00 99,573,148 7,489,617 4,119,289 865, 051
02 Non-Struc Flood Damage Redu 59,399,000 0 0 0
YAZOOQ BACKWATER PUMP SELECT 1.00 EA 158,972,148 7,489,617 4,119,289 865,051
Contingencies
SUBTQTAL
Egcalation

TOTAL INCL OWNER COSTS

01AUGUST 2007

6,989,610

TIME 14:43:39

SUMMARY PAGE 6
CONT TAX TOTAL COST
3,302,581 122,339,305
o] 59,393,000
3,302,591 181,738,305

38,355,637

220,093,942
31,852,873

251,946,816



Tue 31 Jul 2007

Ef

01

01.
01.
01.
01.
01.
01.
01.
ol.
0ol.

£.

Y.

01
0z
09
11
13
19
20
30
31

Date 10/01/06

azoo Backwater Pumps 14,00

Lands and Damages
Relocations

Channels and Canals
Levees and Floodwalls
Pumping Plant

Buildings, Grounds, & Ut
Permanent Operating Equi
Planning, Engineering an

Construction Management

TOTAL Yazoo Backwater Pumps 14

02

02
0z
02
02

Non-Struc Flood Damage Redu

.01
.06
.30
.31

Lands and Damages
Fish and Wildlife Facili
Planning, Engineering an

Construction Management

TOTAL Non-Struc Flcod Damage R

TOTAL YAZOO BACKWATER PUMP SEL

Con

tingencies

SUBTOTAL

Escalation

TOTAL INCL OWNER COSTS

PROJECT SPYAZO:

U.S. Army Corps of Engineers

YAZOQ BACKWATER PUMP SELECTED PL -

YAZOO BACKWATER REFORMULATION SELECTED PLAN
** PROJECT INDIRECT SUMMARY - Feature **

QUANTY UCM

1.00 EA

TOTAL DIRECT

120,800
3,216,500
3,337,208
761,651
68,809, 864
1,099,041

888,400
15,574,253
5,765,430

99,573,148

48,856,200
8,784,800
1,148,000

510,000

158,972,148

FIELD OH

0

0

333,721
76,165
6,880,986
109,204
88,840

0

0

7,489,617

o o o O

7,489,617

HOME OH

0

0

183,547
41,891
3,784,543
60,447
48,882

4,119,289

0

0
38,545
8,797
794,754
12,694
10,261

865,051

01AUGUST 2007

PROFIT

0

0

311,442
71,080
6,421,612
102,587
82,909

6,989,610

6,989,610

TIME 14:43:39

SUMMARY PAGE 7

CONT TAX

0

(o]

147,156
33,585
3,034,212
48,463
39,175

3,302,591

3,302,591

120,800
3,216,500
4,351,620

993,169

89,725,971
1,433,116
1,158,447

15,574,253
5,765,430

122,339,305

48,856,200
8,784,800
1,148,000

610,000

181,738,305

38,355,637
220,093,942
31,852,873

251,946,816



Tue 31 Jul 2007

Eff. Date 10/01/06 PROJECT SPYAZO:

01

0l.

01.
01.
01.
01.

01

01.

01.

01

01.

oL.

01.
01.

c1.

01.

01.

01.

Yazoo Backwater Pumps 14,00

01 Lands and Damages

01.01 Project Planning
01.02 Acquisitions

01.05 Appraisals

01.06 PL 91-646 Assistance

.01.13 Project Administratio
01.

01.18 Real Estate Payments

TOTAL Lands and Damages

02 Relocations

02.01 Bridge Replacement

TOTAL Relccations

.02 Channels and Canals

09.01 Channels

TOTAL Channels and Canals

11 Levees and Floodwalls

11.01 Levees
11.02 Floodwalls

TOTAL Levees and Floodwalls

13 Pumping Plant

13.00 Pumping Plant

TOTAL Pumping Plant

19 Buildings, Grounds, & Ut

19.00 Buildings, Grounds, &

TOTAL Buildings, Grounds, &

U.5. Army Corps of Engineers

YAZOO BACKWATER PUMP SELECTED PL -

YAZOO BACKWATER REFORMULATION SELECTED PLAN
** PROJECT INDIRECT SUMMARY - Sub-Feat *#*

QUANTY UCM

TOTAL DIRECT FIELD OH HOME OH

21,000 o} 0
25,000 0 0
20,000 o] 0
800 0 0

9,000 0 0
45,000 0 0
120,800 0 0
3,216,500 0 0
3,216,500 0 0

3,337,209 333,721 183,547

3,337,209 333,721 183,547

502,916 50,992 28,045
251,734 25,173 13,845

761,651 76,165 41,891

68,809,864 6,880,986 3,784,543

68,809,864 6,880,986 3,784,543

1,099,041 109,904 60,447

1,099,041 109,904 60,447

794,754

794,754

12,694

01AUGUST 2007

PROFIT

311,442

6,421,512

6,421,612

102,567

TIME 14:43:39

SUMMARY PAGE 8

CONT TAX TOTAL COST
0 21,000

0 25,000

0 20,000

Q 800

0 9,000

o] 45,000

o] 120,800

0 3,216,500

o] 3,216,500

147,156 4,351,620
147,156 4,351,620
22,485 664,915
11,100 328,254
33,585 993,169
3,034,212 89,725,971
3,034,212 89,725,971
48,463 1,433,116
48,463 1,433,116



Tue 31 Jul 2007

Eff. Date 10/01/06

01.

0l.

01

01l.

01.

02

0z.

0z2.
0z.

02

02.

02 .

0z.

02.

20  Permanent Operating Equi

20.00 Permanent Cperating E

TOTAL Permanent Operating E

-30 lanning, Engineering an

.30.04 Constructn Contracts(
01.

30.05 Programs & Project Ma

TOTAL Planning, Engineering

31 Construction Management

31.23 Construction Contract

TOTAL Construction Manageme

TCTAL Yazoo Backwater Pumps

Non-S8truc Flood Damage Redu

01 Lands and Damages

01.01 Project Planning
01.02 Acquisitions

.01.05 Appraisals
Q2.
02.
02.

01.06 PL 91-646 Assistance
01.13 Project Administratio
01.18 Real Estate Payments

TOTAL Lands and Damages

06 Fish and Wildlife Facili

06.03 Wildlife Facilities &

TOTAL Fish and Wildlife Fac

30 Planning, Engineering an

30.23 Constructn Contracts(

TOTAL Planning, Engineering

PROJECT SPYAZO:

U.S. Army Corps of Engineers

YAZOC BACKWATER PUMP SELECTED PL -

TOTAL DIRECT

888,400

12,655,058
1,919,195

15,574,253

5,765,430

99,573,148

39,000
3,386,000
1,701,000

243,000
727,000
42,760,200

48,856,200

8,784,800

8,784,800

1,148,000

1,148,000

FIELD OH

7,489,617

HOME CH

4,119,289

10,261

865,051

01lAUGUST 2007
YAZOO BACKWATER REFORMULATION SELECTED PLAN
** PROJECT INDIRECT SUMMARY - Sub-Feat #**

82,909

6,989,610

TIME 14:43:39

SUMMARY PAG 9

CONT TAX TOTAL COST
39,175 1,158,447
39,175 1,158,447

0 13,655,058

0 1,919,195

0 15,574,253

0 5,765,430

0 5,765,430
3,302,591 122,339,305
0 39,000

0 3,386,000

0 1,701,000

0 243,000

0 727,000

0 42,760,200

0 48,856,200

0 8,784,800

0 8,784,300

0 1,148,000

0 1,148,000



Tue 31 Jul 2007 U.S. Army Corps of Engineers

Eff. Date 10/01/06 PROJECT SPYAZO: YAZOO BACKWATER PUMP SELECTED PL
YAZCO BACKWATER REFORMULATION SELECTED PLAN
** PROJECT INDIRECT SUMMARY - Sub-Feat #*w
QUANTY UOM  TOTAL DIRECT FIELD OH HOME CH BOND
02.31 Construction Management
02.31.23 Construction Contract 610,000 0 0 0
TOTAL Construction Managem 610,000 o] 0 0
TOTAL Non-Struc Flood Damag 59,399,000 0 0 0
TOTAL YAZOO BACKWATER PUMP 1.00 EA 158,972,148 7,489,617 4,119,289 865,051

Contingencies

SUBTOTAL

Escalation

TOTAL INCL OWNER COSTS

01AUGUST 2007

PROFIT

6,989,610

TIME 14:43:39

SUMMARY PAGE 10

CONT TAX

3,302,551

181,738,305

38,355,637
220,093,342
31,852,873

251,946,816



Tue 31 Jul 2007 U.S. Army Corps of Engineers TIME 14:43:3%
Eff. Date 10/01/06 PROJECT SPYAZO: YAZOO BACKWATER PUMP SELECTED PL - 01AUGUST 2007
YAZOO BACKWATER REFORMULATION SELECTED PLAN SUMMARY PAGE 11
** PROJECT DIRECT SUMMARY - Contract **

QUANTY UQOM EQUIPMN LABOR MATERIAL OTHER TOTAL COST

01 Yazoo Backwater Pumps 14,000 CFS 10889235 18203295 48866818 1,613,800 99,573,148
02 Non-Struc Flood Damage Reduction o] 0 0 59399000 59,359,000
TOTAL YAZOO BACKWATER PUMP SELECTED PL 1.00 EA 10889235 138203296 48866818 61012800 158,972,148
Prime's Field Office Expense 7,489,617
SUBTOTAL 166,461,765
Prime's Home Office Expense 4,119,289
SUBTOTAL ) 170,581,054
Prime Contractor's Bend 865,051
SUBTOTAL 171,446,105
Total Profit 6,989,610
SUBTOTAL 178,435,715
Mississippi Cont. Tax (3.5%) 3,302,591
TOTAL INCL INDIRECTS 181,738,308
Contingencies 38,355,637
SUBTOQTAL 220,093,942
Escalation 31,852,873

TOTAL INCL OWNER COSTS 251,946,816



Tue 31 Jul 2007 U.S. Army Corps of Engineers

Eff. Date 10/01/06 PROJECT SPYAZO: YAZOO BACKWATER PUMP SELECTED PL - 01AUGUST 2007
YAZOO BACKWATER REFORMULATION SELECTED PLAN

** PROJECT DIRECT SUMMARY - Feature *+

01 Yazoo Backwater Pumps 14,000 CFS

01.01 Lands and Damages 0
01.02 Relocations 1108250
01.08 Channels and Canals 2425241
01.11 Levees and Floodwalls 369,741
01.13 Pumping Plant 6089720
01.19 Buildings, Grounds, & Utilities 7,883
01.20 Permanent Operating Eguipment 888,400
01.30 Planning, Engineering and Design 0
01.31 Construction Management Q
TOTAL Yazoo Backwater Pumps 14,000 CFsS 10889235

02 Non-Struc Flood Damage Reducticn
02.01 Lands and Damages

0
02.06 Fish and Wildlife Facilities 0
02.30 Planning, Engineering and Design 0

0

02.31 Construction Management

TOTAL Non-Struc Flood Damage Reduction 0

TOTAL YAZOO BACKWATER PUMP SELECTED PL 1.00 EA 10889235
Prime's Field Office Expense

SUBTOTAL

Prime's Home Office Expense

SUBTOTAL

Prime Contractor's Bond

SUBTOTAL
Total Profit

SUBTOTAL
Mississippi Cont. Tax (3.5%)

TOTAL INCL INDIRECTS

Contingencies

SUBTOTAL

Escalation

TOTAL INCL OWNER COSTS

0
1,108,250
886,968
247,530
16078943
34,922

0
14081253
5,765,430

38203296

o O o Qo

38203296

a
1,000,000
25,000
144,380
46641202
1,056,236

o}

48866818

48866818

TIME 14:43:39

SUMMARY PAGE 12

120,800

0
0
0
0
0
0
1,493,000
0

1,613,800

48856200
8,784,800
1,148,000

610,000

61012800

120,800
3,216,500
3,337,209

761,651

68,809,864
1,099,041
888,400
15,574,253
5,765,430

99,573,148

48,856,200
8,784,800
1,148,000

610,000

158,972,148

7,489,617
166,461,765
4,119,289
170,581,054
865,051

171,446,105
6,989,610

178,435,715
3,302,591
181,738,305
38,355,637
220,093,942
31,852,873

251,946,816



Tue 31 Jul 2007

U.S. Army Corps of Engineers

TIME 14:43:39

Eff. Date 10/01/06 PROJECT SPYAZO: YAZOO BACKWATER PUMP SELECTED PL - 01AUGUST 2007
YAZCO BACKWATER REFORMULATION SELECTED PLAN SUMMARY PAGE 13
** PROJECT DIRECT SUMMARY - Sub-Feat **
QUANTY UOM EQUIPMN LABOR MATERIAL OTHER TOTAL COST
01 Yazoo Backwater Pumps 14,000 CFS
01.01 Lands and Damages
01.01.01 Project Planning 0 0 o} 21,000 21,000
01.01.02 Acguisitions 0 0 0 25,000 25,000
01.01.05 Appraisals 0 0 0 20,000 20,000
01.01.06 PL 91-646 Assistance 0 0 0 800 0o
01.01.13 Project Administration 4] 4] 0 9,000 2,000
01.01.18 Real Estate Payments 0 0 0 45,000 45,000
TOTAL Lands and Damages 0 o] 1] 120,800 120,800
01.02 Relocations
01.02.01 Bridge Replacement 1108250 1,108,250 1,000,000 0 3,216,500
TOTAL Relocations 1108250 1,108,250 1,000,000 4] 3,216,500
01.02 Channels and Canals
01.09.01 Channels 2425241 886, 968 25,000 [} 3,337,209
TOTAL Channels and Canals 2425241 886,948 25,000 o 3,337,209
€1.11 Levees and Floodwalls
01.11.01 Levees 346,209 163,707 0 0 509,916
01.11.02 Floodwalls 23,532 83,822 144,380 0 251,724
TOTAL Levees and Floodwalls 369,741 247,530 144,380 0 761,651
01.13 Pumping Plant
01.13.00 Pumping Plant 60B9720 16078943 45641202 0 68,809,864
TOTAL Pumping Plant 6089720 16078943 46641202 0 68,809,864
01.19 Buildings, Grounds, & Utilities
01.19.00 Buildings, Grounds, & Utilities 7,883 34,922 1,056,236 Q 1,099,041
TOTAL Buildings, Grounds, & Utilities 7.883 34,922 1,056,236 0 1,092,041



Tue 31 Jul 2007
EEff. Date 10/01/06

a1.

o1.

01

01

0l.

01l.

02

02.

02.
02.
02.

02

02,

0z.

02.

0z2.

U.8. Army Corps of Engineers
PROJECT SPYAZO: YAZOO BACKWATER PUMP SELECTED PL - 01AUGUST 2007
YAZOO BACKWATER REFORMULATION SELECTED PLAN

** PROJECT DIRECT SUMMARY -

.20 Permanent Operating Equipment

20.00 Permanent Operating Equipment

TOTAL Permanent Operating Equipment

30 Planning, Engineering and Design

30.04 Constructn Contracts(s)} Documnts

-30.05 Programs & Project Managmt Dcmnt

TOTAL Planning, Engineering and Design

31 Construction Management

31.23 Construction Contracts

TOTAL Construction Management

TOTAL Yazoo Backwater Pumps 14,000 CFS

Non-Struc Flood Damage Reduction
01 Lands and Damages
01.01 Project Planning

01.02 Acquisitions
01.05 Appraisals

-01.06 PL 91-646 Assistance
0z.
02.

01.13 Project Administration
01.18 Real Estate Payments

TOTAL Lands and Damages

06 Fish and Wildlife Facilities

06.03 Wildlife Facilities & Sanctuary

TOTAL Fish and Wildlife Facilities

30 Planning, Engineering and Design

30.23 Constructn Contracts(s) Documnts

TOTAL Planning, Engineering and Design

Sub-Feat *»

888,400

888,400

10889235

12152058
1,919,195

14081253

5,765,430

38203296

48866818

TIME 14:43:39

SUMMARY PAGE 14

1,493,000

1,493,000

1,613,800

39,000
3,386,000
1,701,000

243,000
727,000
42760200

48856200

8,784,800

8,784,800

1,148,000

£88,400

13,655,058
1,919,195

15,574,253

5,765,430

99,573,148

39,000
3,386,000
1,701,000

243,000
727,000
42,760,200

48,856,200

8,784,800

8,784,800

1,148,000

1,148,000



Tue 31 Jul 2007 U.S. Army Corps of Engineers

Eff. Date 10/01/06 PROJECT SPYAZO: YAZOO BACKWATER PUMP SELECTED PL - 0lAUGUST 2007
YAZOO BACKWATER REFORMULATICN SELECTED PLAN
** PROJECT DIRECT SUMMARY - Sub-Feat **

QUANTY UOM EQUIPMN LABOR MATERIAL OTHER
02.31 Construction Management

02.31.23 Construction Contracts 0 v} o 610,000

TOTAL Construction Management 0 0 0 610,000

TOTAL Non-Struc Flood Damage Reduction (o} 0 0 59393000

TOTAL YAZOO BACKWATER PUMP SELECTED PIL 1.00 EA 10889235 38203296 48866818 61012800

Prime's Field Office Expense

SUETOTAL

Prime's Home Office Expense

SUBTOTAL

Prime Contractor's Bond

SUBTOTAL
Total Profit

SUBTOTAL

Mississippi Cont. Tax (3.5%)

TOTAL INCL INDIRECTS

Contingencies

SUBTOTAL

Escalation

TOTAL INCL OWNER COSTS

TIME 14:43:39

SUMMARY PAGE 15

510,000

158,972,148

7,489,617
166,461,765
4,119,289
170,581,054
865,051

171,446,105
§,989,610
178,435,715
3,302,591

181,738,305
38,355,637
220,093,942
31,852,873

251,946,816
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Tue 31 Jul 2007 U.5. Army Corps of Engineers TIME 13:47:45

Eff. Date 10/01/06 PROJECT 02YAZO: YAZOO BACKWATER PUMP PLAN #2 (F) - 01 AUGUST 2007
TABLE OF CCNTENTS YAZOO BACKWATER REFORMULATION STUDY 2 (F) CONTENTS PAGE 1
SUMMARY REPORTS SUMMARY PAGE
PROJECT OWNER SUMMARY - CODCTach............uiiiin i, 1
PROJECT OWNER SUMMARY - Feabture. ... ........ .. ...ttt 2
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No Detailed Estimate...
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Tue 31 Jul 2007 U.S5. Army Corps of Engineers
Eff. Date 10/01/06 PROJECT 02YAZO: YAZOO BACKWATER PUMP PLAN #2 (F) - 01 AUGUST 2007
YAZOO BACKWATER REFORMULATION STUDY 2 (F)
** PROJECT OWNER SUMMARY - Contract *¥

01 Non-Struc Flocd Damage Reducticn 346,794,200

TOTAL YAZOO BACKWATER PUMP PLAN #2 (F) 1.00 EA 346,794,200

TIME 13:47:45

SUMMARY PAGE 1
CONTINGN TOTAL COST
83,750,020 430,544,220

83,750,020 430,544,220



Tue 31 Jul 2007
Eff. Date 10/01/06

U.S. Army Corps of Engineers TIME 13:47:45
PROJECT 02YAZO: YAZOO BACKWATER PUMP PLAN #2 (F) - 01 AUGUST 2007
YAZOO BACKWATER REFORMULATION STUDY 2 (F) SUMMARY PAGE 2

** PROJECT OWNER SUMMARY - Feature **

QUANTY UOM CONTRACT COST CONTINGN TOTAL COST
01 Non-Struc Flood Damage Reduction
01.01 Lands and Damages 325,381,000 81,345,000 406,726,000
01.06 Fish and Wildlife Facilities 19,655,200 1,965,520 21,620,720
01.30 Planning, Engineering and Design 1,148,000 287,000 1,435,000
01.31 Construction Management 1.00 EA 610,000 152,500 762,500
TOTAL Non-Struc Flood Damage Reduction 346,794,200 83,750,020 430,544,220

TOTAL YAZOO BACKWATER PUMP PLAN #2 (F) 1.00 EA 346,794,200 83,750,020 430,544,220



Tue 31 Jul 2007
Eff. Date 10/01/06

0l

01.

ol.
0l.
0l.

01

0l.
01.

01.

01.

01.

01.

01.

0l.

U.S. Army Corps of Engineers
PROJECT 02YAZO: YRZOO BACKWATER PUMP PLAN #2 (F) -

YAZOO BACKWATER REFORMULATION STUDY 2 (F)

** PROJECT OWNER SUMMARY - Sub-Feat **

QUANTY UOM
Non-Struc Flood Damage Reducticn
01 Lands and Damages
01.01 Project Planning
01.02 Acquisitions
01.05 Appraisals
.01.06 PL 91-646 Assistance
01.13 Project Administration 1.00 EA
01.18 Real Estate Payments
TOTAL Lands and Damages
06 Fish and Wildlife Facilities
06.03 Wildlife Facilities & Sanctuary
TOTAL Fish and Wildlife Facilities
30 Planning, Engineering and Design
30.23 Constructn Contracts(s) Documnts
TOTAL Planning, Engineering and Design
31 Construction Management
31.23 Constructien Contracts
TOTAL Constructicn Management 1.00 EA
TOTAL Non-Struc Flood Damage Reduction
TOTAL YAZOO BACKWATER PUMP PLAN #2 (F) 1.00 EA

01 AUGUST 2007

39,000
40,114,000
19,460,000

2,921,000
8,638,000
254,209,000

325,381,000

19,655,200

19,655,200

1,148,000

346,794,200

TIME 13:47:45

SUMMARY PAGE 3
CONTINGN TOTAL COST
9,500 48,500
10,028,500 50,142,500
4,865,000 24,325,000
730,250 3,651,250
2,159,500 10,797,500

63,552,250 317,761,250

81,345,000 406,726,000
1,965,520 21,620,720
1,965,520 21,620,720

287,000 1,435,000
287,000 1,435,000
152,500 762,500
152,500 762,500
83,750,020 430,544,220

83,750,020 430,544,220



Tue 31 Jul 2007 U.S. Army Corps of Engineers TIME 14:23:30

Eff. Date 10/01/06 PROJECT 2AYAZO: YAZOO BACKWATER PUMP PLAN 2A (F)

01 AUGUST 2007
YAZOO BACKWATER REFORMULATION STUDY 2A (F) TITLE PAGE 1
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Tue 31 Jul 2007 U.S. Army Corps of Engineers TIME 14:23
Eff. Date 10/01/06 PROJECT Z2AYAZO: YAZOO BACKWATER PUMP PLAN 2A (F) - 01 AUGUST 2007
TABLE OF CONTENTS YAZOO BACKWATER REFORMULATICN STUDY 22 (F) CONTENTS PAGE

SUMMARY REPORTS SUMMARY PAGE

PROJECT OWNER SUMMARY - Contract

.......................................... 1
PROJECT OWNER SUMMARY - Feature........... ... .. ... ..t 2
PROJECT OWNER SUMMARY - SUD-FaL. . ittt ittt it e et s iiie e e e nieine e 3

No Detailed Estimate...

No Backup Reports. ..

L END TABLE OF CONTENTS *oxox
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Tue 31 Jul 2007
Eff. Date 10/01/06

0z

U.5. Army Corps of Engineers
PROJECT 2AYAZO: YAZOC BACKWATER PUMP FLAN 2A (F) - 01 AUGUST 2007
YAZOO BACKWATER REFORMULATION STUDY 2A (F)
** PROJECT OWNER SUMMARY Contract **

Nonstruct Flecod Damage Reduction 1.00 EA 303,792,200

TOTAL YAZOO BACKWATER PUMP PLAN 2A (F) 1.00 EA 303,7%2,200

TIME 14:23:30

SUMMARY PAGE 1

CONTINGN TOTAL COST

74,019,620 377,811,820

74,019,620 377,811,820



Tue 31 Jul 2007
gff. Date 10/01/06

PROJECT Z2AYAZQ:

U.S. Army Corps of Engineers

YAZOO BACKWATER REFORMULATION STUDY 2A (F)
**% PROJECT OWNER SUMMARY - Feature **

YAZOO BACKWATER PUMP PLAN 2A (F)

01 AUGUST 2007

TIME 14:23:30

SUMMARY PAGE 2

02

02.
02.
0z2.
.31

Nonstruct Flood Damage Reduction

01
06
30

Lands and Damages
Fish and Wildlife Facilities
Planning, Engineering and Design

Construction Management

TOTAL Nonstruct Flood Damage Reduction

TOTAL YAZOO BACKWATER PUMP PLAN 2A (F)

.00

-00

.00

.0o0

.00

g8

EA

289,173,000
12,861,200
1,148,000
610,000

303,792,200

72,294,000
1,286,120
287,000
152,500

74,019,820

161,467,000
14,147,320
1,435,000
762,500

377,811,820



Tue 31 Jul 2007
Eff. Date 10/01/06

U.S. Army Corps of Engineers
PROJECT 2AYAZO: YAZOO BACKWATER PUMP PLAN 2A (F)
YAZOO BACKWATER REFORMULATION STUDY 2A (F)

** DROJECT OWNER SUMMARY -

Sub-Feat **

01 AUGUST 2007

TIME 14:23:30

SUMMARY PAGE 3

02.

02.
02.
02.
0z2.
0z.
0z.

02.

c2.

02.
0z2.

Nonstruct Flood Damage Reducticn

01 Lands and Damages

01.01 Project Planning

01.02 Acquisiticn Costs

01.05 Appraisals

01.06 P.L. 91-646 Costs

01.13 Project Related Administration

01.18 Real Estate Payments

TOTAL Lands and Damages

06 Fish and Wildlife Facilities

06.03 Wildlife Facilities & Sanctuary

TOTAL Fish and Wildlife Facilities

30 Planning, Engineering and Design

31 Construction Management

TOTAL Nonstruct Flood Damage Reduction

TOTAL YAZOO BACKWATER PUMP PLAN 2A (F)

L I = I S

.00
.00
.00
.00
.00
.00

.00

.00
.00

.00

.00

EA
EA

EEE

39,000
21,847,000
10,752,000

1,571,000
4,651,000
250,313,000

289,173,000

12,861,200

12,861,200

1,148,000
610,000

303,792,200

CONTINGN TOTAL COST
10,500 49,500
5,461,750 27,308,750
2,688,000 13,440,000
332,750 1,963,750
1,162,750 5,813,750

62,578,250 312,891,250

72,294,000 361,467,000
1,286,120 14,147,320
1,286,120 14,147,320

287,000 1,435,000
152,500 762,500

74,019,620 377,811,820
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Tue 31 Jul 2007 U.8. Army Corps cf Engineers TIME 14:33:34

Eff. Date 10/01/06 PROJECT 2BYAZO: YAZOO BACKWATER PUMP PLAN 2B (F) - 01 AUGUST 2007
TABLE OF CONTENTS YAZOO BACKWATER REFORMULATION STUDY 2B (F) CONTENTS PAGE 1
SUMMARY REPORTS SUMMARY PAGE
PROJECT OWNER SUMMARY - Projech...... ...ttt . 1
PROJECT OWNER SUMMARY - Feature...... LT 2
PROJECT COWNER SUMMARY - Sub-Feab.............. ..t 3

No Detailed Estimate...

No Backup Reports...

ok o* END TABLE OF CONTENTS ok ok



Tue 31 Jul 2007
Eff. Date 10/01/06

U.5. Army Corps of Engineers TIME 14:33:34
PROJECT 2BYAZO: YAZCO BACKWATER PUMP PLAN 2B (F) 01 AUGUST 2007
YAZOO BACKWATER REFORMULATION STUDY 2B (F) SUMMARY PAGE 1

** PROJECT OWNER SUMMARY - Project **

01 YAZOO BACKWATER PUMP PLAN 2B 1.00 JB 349,375,708 67,370,304 416,746,012

TOTAL YAZOO BACKWATER PUMP PLAN 2B (F) 1.00 EA 349,375,708 67,370,304 416,746,012



Tue 31 Jul 2007
Eff. Date 10/01/06

U.S. Army Corps of Engineers

PROJECT 2BYAZO: YAZOO BACKWATER PUMP PLAN 2B

(F)
YAZOO BACKWATER REFORMULATION STUDY 2B

01 AUGUST 2007

(F)
** PROJECT OWNER SUMMARY - Feature **

TIME 14:33:34

SUMMARY PAGE 2

01

01.
01.
01.
01.
01.

YAZOO BACKWATER PUMP PLAN 2B

0l
06
11
30
31

LANDS AND DAMAGES

Fish and Wildlife Facilities
LEVEES AND FLCODWALLS
PLANNING, ENGINEERING & DESIGN
CONSTRUCTION MANAGEMENT

TOTAL YAZOO BACKWATER PUMP PLAN 2B

TOTAL YAZOO BACKWATER PUMP FLAN 2B (F)

[

.00
.00
.00
.00
.00

.00

.00

JB

ERE

JB
JB

JB

123,028,225
8,376,520
165,984,529
34,657,623
17,328,811

349,375,708

349,375,708

30,756,775
B37,652
22,779,269
8,664,406
4,332,203

67,370,304

67,370,304

153,785,000
9,214,172
188,763,737
43,322,029
21,661,014

416,746,012

416,746,012



Tue 31 Jul 2007
Eff. Date 10/01/06

PROJECT 2BYAZO:

U.S. Army Corps of Engineers

YAZOO BACKWATER PUMP PLAN 2B

(F)

YAZOO BACKWATER REFORMULATION STUDY 2B

** DROJECT OWNER SUMMARY -

Sub-Feat **

01 AUGUST 2007

F)

TIME 14:33:34

SUMMARY PAGE 3

TOTAL COST

01

0l.

01.
Q01.
01.
01.
01.

01

ol.

01

01.

01.

0l.
01.
01.
01.
0l.
01.
0l1.

01

01.
01.

YAZOO BACKWATER PUMP PLAN 2B

01l LANDS AND DAMAGES

01.01 Project Planning
01.02 Acquisitions

01.05 Appraisals

01.06 PL 91-646 Assistance

01.13 Project Related Administration

.01.18 Real Estate Payments

TOTAL LANDS AND DAMAGES

06 Fish and Wildlife Facilities

.06.01 Reforestation

06.02 Moist Soil Areas

TOTAL Fish and Wildlife Facilities

11 LEVEES AND FLOODWALLS

11.01 MOBILIZATION AND DEMOBILIZATICN
11.02 CLEARING AND GRUBBING

11.03 LEVEE CONSTRUCTION

11.04 STRUCTURES - TYPE A

11.05 STRUCTURES - TYPE B

11.06 STRUCTURES - TYPE C

11.07 LEVEE CROSSINGS

.11.08 WASTEWATER TREATMENT FACILITY

TOTAL LEVEES AND FLOCDWALLS

30 PLANNING, ENGINEERING & DESIGN
31 CONSTRUCTION MANAGEMENT

TOTAL YAZOO BACKWATER PUMP PLAN 2B

TOTAL YAZOO BACKWATER PUMP PLAN 2B (F)

265.

14.
12641.

.00

.00

.00

Q0

.00

00
00

39849850

&8
113.
45.
851529.
2488.

00
00
[]¢]
00
00

.00

.00
.00

.00

.00

JB

EA

AC

EA

EQEE

JB

EA

39,000
16,792,000
8,131,000
1,228,000
3,637,000
93,201,225

123,028,225

7,051,520
1,325,000

8,376,520

682,505
19,085,356
94,053,359
4,413,497
22,102,285
14,669,658
2,847,179
8,110,691

165,984,529

34,657,623
17,328,811

349,375,708

349,375,708

9,469
4,198,000
2,032,750

307,000
909,250
23,300,306

30,756,775

705,152
132,500

68,251
1,908,536
9,405,336
1,108,374
5,525,571
3,667,414

284,718
811,069

22,779,269

8,664,406

4,332,203

67,370,304

48,469
20,990,000
10,163,750

1,535,000
4,546,250
116,501,531

153,785,000

7,756,672
1,457,500

9,214,172

750,756
20,993,891
103,458,695
5,541,871
27,627,856
18,337,072
3,131,897
8,921,760

188,763,797

43,322,029
21,661,014

416,746,012
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Tue 31 Jul 2007 U.S. Army Corps of Engineers

TIME 14:41:59

CCNTENTS PAGE

1

Eff. Date 10/01/06 PROJECT 2CYAZO: YAZOO BACKWATER PUMP PLAN 2C (F) - 01 AUGUST 2007
TABLE OF CONTENTS YAZOO BACKWATER REFORMULATION STUDY 2C (F)
SUMMARY REPCRTS SUMMARY PAGE
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Tue 31 Jul 2007
Eft. Date 10/01/06

U.S. Army Corps of Engineers
PROJECT 2CYAZO: YAZOO BACKWATER PUMP PLAN 2C (F) - 01 AUGUST 2007
YAZOO BACKWATER REFORMULATICN STUDY 2C (F)

** PROJECT OWNER SUMMARY - Contract **

02 Nonstruct Flood Damage Reduction 1.00 EA 386,252,000

TOTAL YAZOO BACKWATER PUMP PLAN 2C (F) 1.00 EA 386,252,000

TIME 14:41:59

SUMMARY PAGE 1
CONTINGN TOTAL COST
93,853,220 480,105,220

93,853,220 480,105,220



Tue 31 Jul 2007 U.S. Army Corps of Engineers TIME 14:41:59
Eff. Date 10/01/06 PROJECT 2CYAZO: YAZCO BACKWATER PUMP PLAN 2C (F) - 01 AUGUST 2007
YAZOO BACKWATER REFORMULATION STUDY 2C (F) SUMMARY PAGE 2
** DROJECT OWNER SUMMARY - Feature **

QUANTY UOM CONTRACT COST CONTINGN TOTAL COST
02 Nonstruct Flcod Damage Reduction
02.01 Lands and Damages 366,418,800 91,606,200 458,025,000
02.06 Fish and Wildlife Facilities 1.00 18,075,200 1,807,520 19,882,720
02.30 Planning, Engineering and Design 1.00 EA 1,148,000 287,000 1,435,000
02.31 Construction Management 1.00 EA 610,000 152,500 762,500
TOTAL Nenstruct Flood Damage Reducticon 1.00 EA 386,252,000 93,853,220 480,105,220

TOTAL YAZOO BACKWATER PUMP PLAN 2C (F) 1.00 EA 386,252,000 93,853,220 480,105,220



Tue 31 Jul 2007 U.5. Army Corps of Engineers TIME 14:41:59
Eff. Date 10/01/06 PROJECT 2CYAZO:  YAZOO BACKWATER PUMP PLAN 2C (F) - 01 AUGUST 2007
YAZOO BACKWATER REFCRMULATION STUDY 2C (F) SUMMARY PAGE 3
** PROJECT OWNER SUMMARY - Sub-Feat **

QUANTY UOM CONTRACT COST CONTINGN TOTAL COST
02 Nonstruct Flood Damage Reduction
02.01 Lands and Damages
02.01.01 Project Planning 1.00 EA 39,000 11,250 50,250
02.01.02 Acquisition Costs 1.00 EA 32,697,000 8,174,250 40,871,250
02.01.05 Appraisals 1.00 EA 15,946,000 3,986,500 19,932,500
02.01.06 P.L. 91-646 Costs 1.00 EA 2,370,000 592,500 2,962,500
02.01.13 Project Related Administration 1.00 EA 7,010,000 1,752,500 8,762,500
02.01.18 Real Estate Payments 1.00 EA 308,356,800 77,089,200 385,446,000
TOTAL Lands and Damages 366,418,800 91,606,200 458,025,000
02.06 Fish and Wildlife Facilities
02.06.03 Wildlife Facilities & Sanctuary 18,075,200 1,807,520 19,882,720
TOTAL Fish and Wildlife Facilities 1.00 18,075,200 1,807,520 19,882,720
02.30 Planning, Engineering and Design 1.00 EA 1,148,000 287,000 1,435,000
02.31 Construction Management 1.00 EA 610,000 152,500 762,500
TOTAL Nonstruct Flood Damage Reduction 1.00 EA 386,252,000 93,853,220 480,105,220

TOTAL YAZOO BACKWATER PUMP PLAN 2C (F) 1.00 EA 386,252,000 93,853,220 480,105,220
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Tue 31 Jul 2007 U.S. Army Corps of Engineers TIME 13:50:40

Eff. Date 10/01/06 PROJECT 03YAZO: YAZOO BACKWATER PUMP PLAN #3 (F) - 01 AUGUST 2007
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Tue 31 Jul 2007 U.8. Army Corps of Engineers TIME 13:50:40
Eff. Date 10/01/06 PROJECT 03YAZO: YAZOO BACKWATER PUMP PLAN #3 (F) - 01 AUGUST 2007
YAZOO BACKWATER REFORMULATICN PUMP PLAN 3 (F) SUMMARY PAGE 1
** PROJECT OWNER SUMMARY - Contract *=*

QUANTY UCM CONTRACT COST CONTINGN TOTAL COST
01 Yazoo Backwater Pumps 14,000 CFS 122,339,305 24,823,857 147,163,162
02 Non-Struc Flood Damage Reduction 71,816,960 14,884,726 86,701,686

TOTAL YAZOO BACKWATER PUMP PLAN #3 (F) 1.00 EA 194,156,265 39,708,583 233,864,848



Tue 31 Jul 2007

Eff. Date

10/01/06

PROJECT 03YAZO:

U.S. Army Corps of Engineers

YAZOO BACKWATER PUMP PLAN #3 (F) -

YAZOO BACKWATER REFORMULATION PUMP PLAN 3

*» PROJECT OWNER SUMMARY

Feature **

01 AUGUST 2007

(F)

TIME 13:50:40

SUMMARY PAGE 2

01.
01.
01.
01.
0l.
ol.

0l

01.
01.

TOTAL

02

02.
0z2.
02.
0z2.

Yazoo Backwater Pumps 14,000 CFS

01
02
09
11
13
13
.20
30
31

Lands and Damages

Relocations

Channels and Canals

Levees and Flcodwalls

Pumping Plant

Buildings, Grounds, & Utilities
Permanent Operating Equipment
Planning, Engineering and Design

Construction Management

Yazoo Backwater Pumps 14,000 CFS

Non-Struc Flood Damage Reduction

01
06
30
31

Lands and Damages
Fish and Wildlife Facilities
Planning, Engineering and Design

Construction Management

TOTAL Neon-Struc Flocd Damage Reduction

TOTAL YAZOO BACKWATER PUMP PLAN H3 (F)

1.00 EA

1.00 EA

120,800
3,216,500
4,351,620

993,169

89,725,971
1,433,116
1,158,447

15,574,253
5,765,430

122,339,305

49,589,700
20,469,260
1,148,000
610,000

194,156,265

CONTINGN TOTAL COST
30,200 151,000
321,650 3,538,150
652,743 5,004,362
148,975 1,142,145
17,840,225 107,566,195
286,623 1,719,739
208,520 1,366,967
3,893,563 19,467,816
1,441,358 7,206,788
24,823,857 147,163,162
12,398,300 61,988,000
2,046,926 22,516,186
287,000 1,435,000
152,500 762,500
14,884,726 86,701,686
39,708,583 233,864,848



Tue 31 Jul 2007

Eff.

Date

10/01/06

01

01.

01

01.
01.
o1.
o1l.
01.

01.

01.

01.

0oLl.

01.

01.
01.

01.

01.

01l.

01.

U.5. Army Corps of Engineers

PROJECT 03YAZO:

YAZOO BACKWATER PUMP PLAN #3 (F) - 01 AUGUST 2007

YAZOO BACKWATER REFORMULATION PUMP PLAN 3 (F)

+** PROJECT COWNER SUMMARY -

Yazoo Backwater Pumps 14,000 CFS

01 Lands and Damages

.01.01 Project Planning

01.02 Acquisitions

01.05 Appraisals

01.06 PL 91-646 Assistance
01.13 Project Administration
01.18 Real Estate Payments
TOTAL Lands and Damages

02 Relocations

02.01 Bridge Replacement

TOTAL Relocations

09 Channels and Canals
09.01

Channels

TOTAL Channels and Canals

11 Levees and Floodwalls

11.01
11.02

Levees

Floodwalls

TOTAL Levees and Floodwalls

13 Pumping Plant

13.00 Pumping Plant

TOTAL Pumping Plant

19 Buildings, Grounds,

TOTAL Buildings, Grounds,

& Utilities

19.00 Buildings, CGrounds, & Utilities

& Utilities

Sub-Feat **

120,800

1.00 EA 3,216,500

3,216,500

4,351,620

4,351,620

1.00 JOB
1.00 JOB

664,915
328,254

89,725,971

89,725,971

TIME 13:50:40

SUMMARY PAGE 3
CONTINGN TOTAL COST
5,250 26,250
6,250 31,250
5,000 25,000

200 1,000

2,250 11,250
11,250 56,250
30,200 151,000
321,650 3,538,150
321,650 3,538,150
652,743 5,004,362
652,743 5,004,362
93,737 764,653
49,238 177,492
148,975 1,142,145
17,840,225 107,566,195

17,840,225

286,623

2B6,623

107,566,195

1,719,739



Tue 31 Jul 2007
Eff. Date 10/01/06

U.8. Army Corps of Engineers
PROJECT 03YAZO: YAZOO BACKWATER PUMP PLAN #3 (F) -

YAZOO BACKWATER REFORMULATION PUMP PLAN 3
*% DROJECT OWNER SUMMARY - Sub-Feat *x*

01 AUGUST 2007
(F)

TIME 13:50:40

01

01

01

01
01

0l

01

0z

02

02

02

02

02

02
0z

a2

02

02

02

.20 Permanent Operating Egquipment

.20.00 Permanent Cperating Equipment

TOTAL Permanent Operating Equipment

.30 Planning, Engineering and Design

.20.04 Constructn Contracts(s) Documnts 1.00 EA

.30.05 Programs & Project Managmt Dcmnt 1.00 EA

TOTAL Planning, Engineering and Design

.31 Construction Management

.31.23 Construction Contracts

TOTAL Censtruction Management

TOTAL Yazoo Backwater Pumps 14,000 CFS

Non-Struc Flood Damage Reduction
.01 Lands and Damages
.01.01 Project Planning
.01.02 Acquisitions
.01.05 Appraisals
.01.06 PL 91-646 Assistance
.01.13 Project Administration 1.00 EA

.01.18 Real Estate Payments

TCTAL Lands and Damages

.06 Fish and Wildlife Facilities

.06.03 wWildlife Facilities & Sanctuary

TOTAL Fish and wildlife Facilities

.30 Planning, Engineering and Design

.30.23 Constructn Contracts(s) Documnts

TOTAL Planning, Engineering and Design

1,158,447

1,158,447

13,655,058
1,919,195

15,574,253

5,765,430

122,339,305

39,000
570,000
367,000

33,000
109,000

48,471,700

49,589,700

20,469,260

20,489,260

1,148,000

1,148,000

SUMMARY PAGE 4
CONTINGN TOTAL COST
208,520 1,366,967
208,520 1,366,967
3,413,765 17,068,823
479,799 2,398,994
3,893,563 19,467,816
1,441,358 7,206,788
1,441,358 7,206,788

24,823,857 147,163,162

10,625 49,625
142,500 712,500
91,750 458,750
8,250 41,250
27,250 136,250
12,117,925 60,589,625
12,398,300 61,988,000
2,046,928 22,516,188
2,046,926 22,516,186
287,000 1,435,000

287,000 1,435,000



Tue 31 Jul 2007
Eff. Date 10/01/06

U.S. Army Corps of Engineers
PROJECT 03YAZO: YAZOO BACKWATER PUMP PLAN #3 (F)

YAZOO BACKWATER REFCRMULATION PUMP PLAN 3 (F)

** PROJECT OWNER SUMMARY -

Sub-Feat w*

01 AUGUST 2007

TIME 13:50:40

SUMMARY PAGE 5

02.31 Censtruction Management

02.31.23 Construction Contracts

TOTAL Construction Management

TOTAL Non-Struc Flood Damage Reduction

TOTAL YAZOO BACKWATER PUMP PLAN #3 (F)

1.00 EA

610,000

194,156,265

152,500

39,708,583

762,500

B6,701,686

233,864,848
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Tue 31 Jul 2007 U.S. Army Corps of Engineers TIME 13:52:24

Eff. Date 10/01/06 PROJECT 04YAZO: YAZOO BACKWATER PUMP PLAN #4 (F) - 01 AUGUST 2007
TABLE OF CONTENTS YAZOO BACKWATER REFORMULATION PUMP PLAN 4 (F) CONTENTS PAGE 1
SUMMARY REPORTS SUMMARY PAGE
PROJECT OWNER SUMMARY - Contract......... ... ...t 1
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Tue 31 Jul 2007 U.5. Army Corps of Engineers TIME 13:52:24
Eff. Date 10/01/06 PROJECT 04YAZO: YAZCO BACKWATER PUMP PLAN #4 (F) - 01 AUGUST 2007
YAZOO BACKWATER REFORMULATICN PUMP PLAN 4 (F) SUMMARY PAGE 1
** PROJECT OWNER SUMMARY - Contract **

QUANTY UOM CONTRACT CCST CONTINGN TOTAL CCST
01 Yazoc Backwater Pumps 14,000 CFS 122,339,305 24,823,857 147,163,162
02 Non-Struc Flood Damage Reduction 37,216,600 8,422,260 45,638,860

TOTAL YAZCO BACKWATER PUMP PLAN #4 (F) 1.00 EA 159,555,905 33,246,117 152,802,022



Tue 31 Jul 2007 U.S. Army Corps of Engineers TIME 13:52:24
Eff. Date 10/01/06 PROJECT 04YAZO: YAZOO BACKWATER PUMP PLAN #4 (F) - 01 AUGUST 2007
YAZOO BACKWATER REFORMULATION PUMP PLAN 4 (F) SUMMARY PAGE 2
** PROJECT OWNER SUMMARY - Feature **

QUANTY UOM CONTRACT COST CONTINGN TOTAL COST
01 Yazoo Backwater Pumps 14,000 CFS
01.01 Lands and Damages 120,800 30,200 151, 000G
01.02 Relocations 3,216,500 321,650 3,538,150
01.09 Channels and Canals 4,351,620 €52,743 5,004,362
01.11 Levees and Floodwalls 993,169 148,975 1,142,145
01.13 Pumping Plant 89,725,971 17,840,225 107,566,195
01.19 Buildings, Grounds, & Utilities 1,433,116 286,623 1,719,739
01.20 Permanent Operating Equipment 1,158,447 208,520 1,366,967
01.30 Planning, Engineering and Design 15,574,253 3,893,563 19,467,816
01.31 Construction Management 5,765,430 1,441,358 7,206,788
TOTAL Yazoo Backwater Pumps 14,000 CFS 122,339,305 24,823,857 147,163,162
02 Non-Struc Flood Damage Reduction
02.01 Lands and Damages 29,581,000 7,395,000 36,976,000
02.06 Fish and wWildlife Facilities 5,877,600 587,760 6,465,360
02.30 Planning, Engineering and Design 1,148,000 287,000 1,435,000
02.31 Construction Management 1.00 EA 610,000 152,500 762,500
TOTAL Non-Struc Flood Damage Reducticn 37,216,600 3,422,260 45,638,860

TOTAL YAZOO BACKWATER PUMP PLAN #4 (F) 1.00 EA 159,555, 905 33,248,117 192,802,022



Tue 31 Jul 2007

Eff. Date 10/01/06

PROJECT 04YAZO:

U.S. Army Corps of Engineers

** PROJECT OWNER SUMMARY -

YAZOO BACKWATER PUMP PLAN #4
YAZOO BACKWATER REFCRMULATION PUMP PLAN 4

(F) - 01 AUGUST 2007
(F)

Sub-Feat *w

01

01.

01.
01.
01.

01

01.

q

1.

01.

Q1.

ol.

01.

0l.

01.
01.

01.

ol.

01.

01.

Yazoo Backwater Pumps 14,000 CFS

01 Lands and Damages

01.01 Project Planning

01.02 Acquisitions

01.05 Appraisals

.01.06 PL 91-646 Assistance
01.13 Project Administration
01.18 Real Estate Payments
TOTAL Lands and Damages

02 Relocations

02.01 Bridge Replacement

TOTAL Relocations

09 Channels and Canals
09.01

Channels

TOTAL Channels and Canals

11 Levees and Floodwalls

11.01
11.02

Levees
Floodwalls

TOTAL Levees and Floodwalls

13 Pumping Plant

13.00 Pumping Plant

TOTAL Pumping Plant

19 Buildings, Grounds, & Utilities

19.00 Buildings, Grounds, & Utilities

TOTAL Buildings, Grounds, & Utilities

1.00 EA

120,800

1.00 EA 3,216,500

3,216,500

4,351,620

4,351,620

1.00 JOB

1.00 JOB

664,915
328,254

993,169

89,725,971

89,725,971

1,433,116

1,433,116

TIME 13:52:24

SUMMARY PAGE 3

CONTINGN TOTAL COST
5,250 26,250
6,250 31,250
5,000 25,000

200 1,000

2,250 11,250
11,250 56,250
30,200 151,000
321,650 3,538,150
321,650 3,538,150
652,743 5,004,362
652,743 5,004,362
99,737 764,653
49,238 377,492
148,975 1,142,145
17,840,225 107,566,195
17,840,225 107,566,195
286,623 1,719,739
286,623 1,719,739



Tue 31 Jul 2007
Eff. Date 10/01/06

U.8. Army Corps of Engineers
PROJECT 04YAZO: YAZOO BACKWATER PUMP PLAN #4 (F) - 01 AUGUST 2007
YAZOO BACKWATER REFCRMULATION PUMP PLAN 4 (F)
** PROJECT OWNER SUMMARY - Sub-Feat **

TIME 13:52:24

01l.

01.

01.

0l.
01.

0l.

0l.

02

02.

0z2.
02.
Q2.
02.
02.
0z2.

02.

02

02.

0z.

20 Permanent Operating Equipment
20.00 Permanent Operating Equipment 1,158,447

TOTAL Permanent Operating Equipment 1,158,447

3¢ Planning, Engineering and Design

30.04 Constructn Contracts(s) Documnts 1.00 EA 13,655,058
30.05 Programs & Project Managmt Dcmnt 1.00 EA 1,919,155
TOTAL Planning, Engineering and Design 15,574,253

31 Construction Management

31.23 Construction Contracts 5,765,410
TOTAL Construction Management 5,765,430
TOTAL Yazoo Backwater Pumps 14,000 CFS 122,339,305

Non-Struc Flood Damage Reduction

01 Lands and Damages

01.01 Project Planning 3%, 000
01.02 Acquisitions 2,260,000
01.05 Appraisals 1,143,000
01.06 PL 91-646 Assistance 163,000
01.13 Project Administration 1.00 EA 491,000
01.18 Real Estate Payments 25,485,000
TOTAL Lands and Damages 29,581,000

06 Fish and Wildlife Facilities

.06.03 Wildlife Facilities & Sanctuary 5,877,600

TOTAL Fish and Wildlife Facilities 5,877,600

30 Planning, Engineering and Design
30.23 Constructn Contracts(s) Documnts 1,148,000
TOTAL Planning, Engineering and Design 1,148,000

SUMMARY PAGE 4
CONTINGN TOTAL COST
208,520 1,366,567
208,520 1,366,967
3,413,765 17,068,823
479,799 2,398,994
3,893,563 19,467,816
1,441,358 7,206,788
1,441,358 7,206,788
24,823,857 147,163,162
3,500 45,500
565,000 2,825,000
285,750 1,428,750
40,750 203,750
122,750 613,750
6,371,250 31,856,250
7,395,000 36,976,000
587,760 6,465,360
587,750 5,465,360
287,000 1,435,000

287,000 1,435,000



Tue 31 Jul 2007 U.S. Army Corps of Engineers TIME 13:52:24
Eff. Date 10/01/06 PROJECT 04YAZO: YAZOO BACKWATER PUMP PLAN #4 (F) - 01 AUGUST 2007
YAZOO BACKWATER REFORMULATION PUMP FLAN 4 (F) SUMMARY PAGE 5
** PROJECT OWNER SUMMARY - Sub-Feat **

QUANTY UOM CONTRACT COST CONTINGN TOTAL COST

02.31 Construction Management
02.31.23 Construction Contracts 610,000 152,500 762,500
TOTAL Construction Management 1.00 EA 610,000 152,500 762,500
TOTAL Non-Struc Flood Damage Reduction 37,216,500 8,422,260 45,638,860

TOTAL YAZOO BACKWATER PUMP PLAN H#4 (F) 1.00 EA 159,555,905 33,246,117 192,802,022
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Tue 31 Jul 2007 U.S. Army Corps of Engineers TIME 13:53:41

Eff. Date 10/01/06 PROJECT 0SYAZO: YAZOO BACKWATER PUMP PLAN #5 (F) - 01 AUGUST 2007
TABLE OF CONTENTS YAZOO BACKWATER REFORMULATION PUMP PLAN 5 (F) CONTENTS PAGE 1
SUMMARY REPORTS SUMMARY PAGE
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Tue 31 Jul 2007 U.S. Army Corps of Engineers TIME 13:53:41
Eff. Date 10/01/06 PROJECT 05YAZO: YAZOO BACKWATER PUMP PLAN #5 (F) 01 AUGUST 2007
YAZOO BACKWATER REFORMULATION PUMP PLAN 5 (F) SUMMARY PAGE 1
*% PROJECT OWNER SUMMARY - Contract **

QUANTY UOM CONTRACT COST CONTINGN TOTAL COST
01 Yazoo Backwater Pumps 14,000 CFS 122,339,305 24,823,857 147,163,162
02 Non-Struc Flood Damage Reduction 59,359,000 13,531,780 72,930,780

TOTAL YAZQO BACKWATER PUMP PLAN #5 (F) 1.00 EA 181,738,305 38,355,637 220,093,942



Tue 31 Jul 2007
Eff. Date 10/01/06

U.S. Army Corps of Engineers
PROJECT Q5YAZO: YAZOO BACKWATER PUMP PLAN #5 (F) - 01 AUGUST 2007
YAZOO BACKWATER REFORMULATION PUMP PLAN 5 (F)
** PROJECT OWNER SUMMARY Feature *~*

TIME 13:53:41

SUMMARY PAGE 2
CONTINGN TOTAL COST
30,200 151,000
321,650 3,538,150
652,743 5,004,362
148,975 1,142,145
17,840,225 107,566,195
286,623 1,719,739
208,520 1,366,957
3,893,563 19,487,816
1,441,358 7,206,788
24,823,857 147,163,162

01 Yazoo Backwater Pumps 14,000 CFS
01.01 Lands and Damages 120,800
01.02 Relocations 3,216,500
01.09 Channels and Canals 4,351,620
01.11 Levees and Flocdwalls 993,169
01.13 Pumping Plant 89,725,971
01.1% Buildings, Grounds, & Utilities 1,433,116
01.20 Permanent Operating Equipment 1,158,447
01.30 Planning, Engineering and Design 15,574,253
01.31 Construction Management 5,765,430
TOTAL Yazoo Backwater Pumps 14,000 CFS 122,339,305
02 Non-Struc Flood Damage Reduction
02.01 Lands and Damages 48,856,200
02.06 Fish and Wildlife Facilities 8,784,800
02.30 Planning, Engineering and Design 1,148,000
02.31 Construction Management 1.00 EA 610,000
TOTAL Non-Struc Flood Damage Reduction 59,399,000
TOTAL YAZOO BACKWATER PUMP PLAN #5 (F) 1.00 EA 181,738,305

12,213,800
878,480
287,000
152,500

38,355,637

61,070,000
9,663,280
1,435,000

762,500

220,093,942



Tue 31 Jul 2007
Eff. Date 10/01/06

01
0l
01
01
01
01

01
01

01

01

01

01

0L

01
01

01

01

01

01

U.8. Army Corps of Engineers

PROJECT 05YAZO:

YAZOO BACKWATER PUMP PLAN #5 (F) -

YAZOO BACKWATER REFORMULATION PUMP PLAN 5

*%* PROJECT QOWNER SUMMARY -

Sub-Feat **

0l AUGUST 2007

TIME 13:53:41

Yazco Backwater Pumps 14,000 CFS

.01 Lands and Damages

.01.01 Project Planning
.01.02 Acguisitions

.01.05 Appraisals

.01.06 PL 91-646 Assistance
.01.13 Project Administraticn
.01.18 Real Estate Payments

TOTAL Lands and Damages

.02 Relocations
.02.01

Bridge Replacement

TOTAL Relocations

.09 Channels and Canals

.09.01 Channels

TOTAL Channels and Canals

.11 Levees and Floocdwalls

-11.01
.11.02

Levees

Floodwalls

TOTAL Levees and Floodwalls

.13 Pumping Plant
.13.00 Pumping Plant

TOTAL Pumping Plant

.19 Buildings, Grounds, & Utilities
.19.00

Buildings, Grounds, & Utilities

TOTAL Buildings, Grounds, & Utilities

1.00 EA

1.00 EA

1.00 JOB
1.00 JOB

3,216,500

3,216,500

4,351,620

993,169

89,725,971

89,725,971

1,433,116

SUMMARY PAGE 3
CONTINGN TOTAL CCST
5,250 26,250
6,250 31,250
5,000 25,000
200 1,000
2,250 11,250
11,250 56,250
30,200 151,000
321,650 3,538,150
321,550 3,538,150
652,743 5,004,362
652,743 5,004,362
99,737 764,653
49,238 377,492
148,975 1,142,145
17,840,225 107,566,195

17,840,225 107,566,195
286,623 1,718,739
286,623 1,719,739



Tue 31 Jul 2007
Eff. Date 10/01/06

0l.

ol.

01.

01.
01.

0l.

Q1.

02

0z2.

0z2.

02.

0z.

0z.

02.
0z2.

0z2.

02.

0z.

02.

U.S. Army Corps of Engineers
PROJECT OSYAZO: YAZOO BACKWATER PUMP PLAN #5 (F) - 01 AUGUST 2007
YAZOO BACKWATER REFORMULATION PUMP PLAN 5 (F)
** PROJECT OWNER SUMMARY - Sub-Feat **

TIME 13:53:41

SUMMARY PAGE 4

20 Permanent Operating Equipment

20.00 Permanent Cperating Equipment 1,158,447
TOTAL Permanent Operating Equipment 1,158,447
30 Planning, Engineering and Design

30.04 Constructn Contracts(s) Documnts 1.00 EA 13,655,058
30.05 Programs & Project Managmt Dcmnt 1.00 EA 1,919,195
TOTAL Planning, Engineering and Design 15,574,253
31 Construction Management

31.23 Construction Contracts 5,765,430
TOTAL Construction Management 5,765,430
TOTAL Yazoo Backwater Pumps 14,000 CFS 122,333,305
Non-Struc Flood Damage Reduction

01 Lands and Damages

01.01 Prcject Planning 39,000
01.02 Acqguisitions 1,386,000
01.05 Appraisals 1,701,000
01.06 PL 91-646 Assistance 243,000
01.13 Project Administration 1.00 EA 727,000
01.18 Real Estate Payments 42,760,200
TOTAL Lands and Damages 48,856,200
06 Fish and Wildlife Facilities

06.03 Wildlife Facilities & Sanctuary 8,784,800
TOTAL Fish and Wildlife Facilities 8,784,800
30 Planning, Engineering and Design

30.23 Constructn Contracts{s) Documnts 1,148,000

TOTAL Planning, Engineering and Design 1,148,000

208,520

208,520

3,413,765
479,799

3,893,563

1,441,358

24,823,857

9,500
846,500
425,250

60,750
181,750
10,690,050

12,213,800

878,480

287,000

287,000

1,366,967

1,366,967

17,068,823
2,398,924

19,467,816

7,206,788
7,206,788

147,163,162

48,500
4,232,500
2,126,250

303,750
908,750
53,450,250

61,070,000

9,663,280

9,663,280

1,435,000

1,435,000



Tue 31 Jul 2007 U.5. Army Corps of Engineers
Eff. Date 10/01/06 PRCJECT CSYAZO: YAZOO BACKWATER PUMP PLAN 5 (F) - 01 AUGUST 2007
YAZOO BACKWATER REFORMULATION PUMP PLAN 5 (F)
*¥ PROJECT OWNER SUMMARY - Sub-Feat **

02.31 Construction Management

02.31.23 Construction Contracts 610,000
TOTAL Construction Management 1.00 EA "";;;j;);n‘)
TOTAL Non-Struc Flood Damage Reduction 75’;;:;;;:;(‘);
TOTAL YAZOO BACKWATER FUMP PLAN #5 (F) 1.00 EA ;é;:;;;:;;;

TIME 13:53:41

SUMMARY PAGE 5
CONTINGN TOTAL COST
152,500 782,500
152,500 762,500
13,531,780 72,930,780

38,355,637

220,093,942
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YAZOO BACKWATER PUMP PLAN #6 (F)
01 AUGUST 2007
FINAL ARRAY OF ALTERNATIVIES
14,000 CFS, AND NONSTRUCTURAL
FLOOD DAMAGE REDUCTICN MEASURES

Designed By: USAED, VICKSBURG
Estimated By: COST ENGINEERING BRANCH

Prepared By: PHILLIP G. HEGWOOD

Preparation Date: 10/01/06
Effective Date of Pricing: 10/01/06

Sales Tax: 0.00%

This report is not copyrighted, but the information

contained herein is For Cfficial Use Only.

MCACES GOLD EDITION
Composer GOLD Software Copyright (c) 1585-2000
by Building Systems Design, Inc.

Release 5.31



Tue 31 Jul 2007 U.S. Army Corps of Engineers TIME 13:54:18

Eff. Date 10/01/06 PROJECT O06YAZO: YAZOO BACKWATER PUMP PLAN #6 (F) - 01 AUGUST 2007
TABLE OF CONTENTS YAZOC BACKWATER REFORMULATION PUMP PLAN 6 (F) CONTENTS PAGE 1
SUMMARY REPORTS SUMMARY PAGE
PROJECT OWNER SUMMARY - CONLYaCt. .. ..ttt e tieitne i cn i 1
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Tue 31 Jul 2007 U.S. Army Corps of Engineers TIME 13:54:18
Eff. Date 10/01/06 PROJECT 06YAZO: YAZOO BACKWATER PUMP PLAN #6 (F) - 01 AUGUST 2007
YAZOO BACKWATER REFCRMULATION PUMP PLAN 6 (F) SUMMARY PAGE 1
** PROJECT OWNER SUMMARY - Contract *=

QUANTY UOM CCNTRACT CCST CONTINGN TOTAL COST
01 Yazoo Backwater Pumps 14,000 CFS 122,339,305 24,823,857 147,163,162
02 Non-Struc Flood Damage Reduction 93,133,400 21,354,420 114,487,820

TOTAL YAZOO BACKWATER PUMP PLAN #6 (F) 1.00 EA 215,472,705 46,178,277 261,650,982



Tue 31 Jul 2007
Eff. Date 10/01/06

01

0l.
01l.
01.
01.
01.
01.
01.
01.
01.

PROJECT 06YAZO:

U.S. Army Corps of Engineers

YAZOO BEACKWATER REFORMULATION PUMP PLAN 6
** PROJECT COWNER SUMMARY -

Yazoo Backwater Pumps 14,000 CFS

0l
02
09
11
13
19
20
10
31

Lands and Damages

Relocations

Channels and Canals

Levees and Floocdwalls

Pumping Plant

Buildings, Grounds, & Utilities
Permanent Operating Equipment
Planning, Engineering and Design

Construction Management

TOTAL Yazoo Backwater Pumps 14,000 CFS

02

02.
02.
02.
02.

Non-Struc Flocd Damage Reduction

01
(o]
30
31

Lands and Damages
Fish and Wildlife Facilities
Planning, Engineering and Design

Construction Management

TOTAL Non-Struc Flood Damage Reduction

TOTAL YAZOO BACKWATER PUMP PLAN H6 (F)

YAZOC BACKWATER PUMP PLAN #6 (F)

Feature **

1.00 EA

1.00 EA

01 AUGUST 2007

120,800
3,216,500
4,351,620

993,169

89,725,971
1,433,116
1,158,447

15,574,253
5,765,430

122,335,305

78,514,200
12,861,200
1,148,000
610,000

215,472,705

19,628,800
1,286,120
287,000
152,500

46,178,277

TIME 13:54:18

SUMMARY PAGE 2
CONTINGN TOTAL COST
30,200 151,000
321,650 3,538,150
652,743 5,004,362
148,975 1,142,145
17,840,225 107,566,195
286,623 1,719,739
208,520 1,366,967
3,893,563 19,467,816
1,441,358 7,206,788
24,823,857 147,163,162

98,143,000
14,147,320
1,435,000
762,500

114,487,820

261,650,982



Tue 31 Jul 2007 U.8. Army Corps of Engineers TIME 13:54:18
Eff. Date 10/01/06 PROJECT 06YAZO: YAZOOQ BACKWATER PUMP PLAN #6 (F) - 01 AUGUST 2007
YAZOO BACKWATER REFORMULATION PUMP PLAN 5 (F) SUMMARY PAGE 3
** DPROJECT OWNER SUMMARY - Sub-Feat **

QUANTY UOM CONTRACT COST CONTINGN TOTAL COST
01 Yazoo Backwater Pumps 14,000 CFS
01.01 Lands and Damages
01.01.01 Preoject Planning 21,000 5,250 26,250
01.01.02 Acquisitions 25,000 6,250 31,250
01.01.05 Appraisals 20,000 5,000 25,000
01.01.06 PL 91-646 Assistance 800 200 1,000
01.01.13 Project Administration 1.00 EA 9,000 2,250 11,250
01.01.18 Real Estate Payments 45,000 11,250 56,250
TOTAL Lands and Damages 120,800 30,200 151,000
01.02 Relocations
01.02.01 Bridge Replacement 1.00 EA 3,216,500 321,650 3,538,150
TOTAL Relocations 3,216,500 321,650 3,538,150
01.09 Channels and Canals
01.09.01 Channels 4,351,620 652,743 5,004,362
TOTAL Channels and Canals 4,351,620 652,743 5,004, 362
01.11 Levees and Flcedwalls
01.11.01 Levees 1.00 JOB 664,915 99,737 764,653
01.11.02 Floodwalls 1.00 JOB 328,254 49,238 377,492
TOTAL Levees and Floodwalls 993,169 148,975 1,142,145
01.13 Pumping Plant
01.13.00 Pumping Plant 89,725,971 17,840,225 107,566,195
TOTAL Pumping Plant 89,725,971 17,840,225 107,566,195
01.19 Buildings, Grounds, & Utilities
01.19.00 Buildings, Grounds, & Utilities 1,433,116 286,623 1,719,739

TOTAL Buildings, Grounds, & Utilities 1,433,116 286,623 1,719,739



Tue 31 Jul 2007
Eff. Date 10/01/06

U.S. Army Corps of Engineers

PROJECT 06YAZO: YAZOO BACKWATER PUMP PLAN #6
YAZOO BACKWATER REFORMULATION PUMP PLAN &
Sub-Feat **

** PROJECT OWNER SUMMARY -

(F)

01 AUGUST 2007

TIME 13:54:18

SUMMARY PAGE 4

01.

0l.

ol.

01.
01.

o1.

01.

02

02.
02.
0z.
02.
0z.

02.
0z.

0z2.

0z2.

02.

0z2.

20 Permanent Operating Equipment

20.00 Permanent Operating Equipment

TOTAL Permanent Operating Equipment

30 Planning, Engineering and Design

30.04 Constructn Contracts(s) Documnts

30.05 Programs & Project Managmt Dcmnt

TOTAL Planning, Engineering and Design

31 Construction Management

31.23 Construction Centracts

TOTAL Construction Management

TOTAL Yazoo Backwater Pumps 14,000 CFS

Non-Struc Flood Damage Reduction
01 Lands and Damages

01.01 Project Planning

01.02 Acquisitions

01.05 Appraisals

01.06 PL 91-646 Assistance

01.13 Project Administration

01.18 Real Estate Payments

TOTAL Lands and Damages

06 Fish and Wildlife Facilities

06.03 Wildlife Facilities & Sanctuary

TOTAL Fish and Wildlife Facilities

30 Planning, Engineering and Design

30.23 Constructn Contracts(s) Documnts

TOTAL Planning, Engineering and Design

1.00
1.00

1.00

EA
EA

EA

1,158,447

1,158,447

13,655,058
1,915,185

15,574,253

5,765,430

122,339,305

39,000
4,823,000
2,420,000

344,000
1,027,000
69,861,200

78,514,200

12,861,200

12,861,200

1,148,000

1,148,000

208,520

208,520

3,413,765
479,799

3,893,563

1,441,358

24,823,857

10,000
1,205,750
605,000
86,000
256,750
17,465,300

19,628,800

1,286,120

1,286,120

287,000

287,000

1,366,967

1,366,967

17,088,823
2,398,994

19,467,816

7,206,788

147,163,162

49,000
6,028,750
3,025,000

430,000
1,283,750
87,326,500

98,143,000

14,147,320

14,147,320

1,435,000

1,435,000



Tue 31 Jul 2007 U.S. Army Corps of Engineers
Eff. Date 10/01/06 EROJECT 06YAZO: YAZOO BACKWATER PUMP PLAN #6 (F) - 01 AUGUST 2007
YAZOO BACKWATER REFORMULATION PUMP PLAN § (F)
*+* PROJECT OWNER SUMMARY - Sub-Feat **

TIME 13:54:18

02.31 Construction Management

02.31.23 Construction Contracts 610,000
TOTAL Construction Management 1.00 EA 7 é;o:oéo
TCTAL Non-Struc Flcocod Damage Reduction ';;:;;;:;é;
TOTAL YAZOQ BACKWATER PUMP PLAN #6 (F) 1.00 EA ;;;j;;;:;é;

SUMMARY PAGE 5
CONTINGCN TOTAL COST
152,500 762,500
152,500 762,500
21,354,420 114,487,820

46,178,277

261,650,982
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Tue 31 Jul 2007 U.S. Army Corps of Engineers TIME 13:55:39

Eff. Date 10/01/06 PROJECT 07YAZO: YAZOC BACKWATER PUMP PLAN #7 (F) - 01 AUGUST 2007
TABLE OF CONTENTS YAZOO BACKWATER REFORMULATION PUMP PLAN 7 (F) CONTENTS PAGE 1
SUMMARY REPCRTS SUMMARY PAGE
PROJECT OWNER SUMMARY - CONETach. ... ... ... ...t ennnnnsnnnnns 1
PROJECT OWNER SUMMARY - Feature....... ... ... ...t 2
PROJECT OWNER SUMMARY - Sub-Feal............ ..ttt 3

No Detailed Estimate...

No Backup Reports...

' oW ok END TABLE OF CONTENTS *ow o



Tue 31 Jul 2007 U.S. Army Corps of Engineers TIME 13:55:39
Eff. Date 10/01/06 PROJECT 07YAZO: YAZOO BACKWATER PUMP PLAN #7 (F) 01 AUGUST 2007
YAZOO BACKWATER REFORMULATICON PUMP PLAN 7 (F) SUMMARY PAGE 1
** PROJECT OWNER SUMMARY - Contract **

QUANTY UOM CONTRACT COST CONTINGN TOTAL COST
01 Yazoo Backwater Pumps 14,000 CFS 122,339,305 24,823,857 147,163,162
02 Non-Struc Fleood Damage Reduction 191,241,200 44,863,020 236,104,220

TOTAL YAZOO BACKWATER PUMP PLAN #7 (F) 1.00 EA 313,580,505 69,686,877 383,267,382



Tue 31 Jul 2007
eEff. Date 10/01/06

PROJECT 07YAZO:

U.S. Army Corps of Engineers

YAZOQ BACKWATER PUMP PLAN #7 (F)
YAZOC BACKWATER REFORMULATION PUMP PLAN 7 (F)

*% PROJECT OWNER SUMMARY - Feature **

01 AUGUST 2007

TIME 13:55:39

SUMMARY PAGE 2

01

01.
01.
01l.
01.
1
0l.
al.
01.
01.

Yazoo Backwater Pumps 14,000 CFS

01
02
09
11
13
19
20
30
31

Lands and Damages

Relocations

Channels and Canals

Levees and Floodwalls

Pumping Plant

Buildings, Grounds, & Utilities
Permanent Operating Equipment
Planning, Engineering and Design

Construction Management

TOTAL Yazoo Backwater Pumps 14,000 CFS

02

02
02
02
02

TOTAL

TOTAL

Non-Struc Flood Damage Reduction

.01
.06
.30
.31

Lands and Damages
Fish and wWildlife Facilities
Planning, Engineering and Design

Construction Management

Non-Struc Flood Damage Reducticn

YAZOO BACKWATER PUMP PLAN #7 (F)

1.00 EA

1.00 EA

120,800
3,216,500
4,351,620

993,169

89,725,971
1,433,116
1,158,447

15,574,253
5,765,430

122,339,305

169,828,000
19,655,200
1,148,000
610,000

313,580,505

CONTINGN TOTAL COST
30,200 151,000
321,650 3,538,150
652,743 5,004,362
148,975 1,142,145
17,840,225 107,566,195
286,623 1,719,739
208,520 1,366,967
3,893,563 19,467,816
1,441,358 7,206,788

24,823,857 147,163,162

42,458,000 212,286,000
1,965,520 21,620,720
287,000 1,435,000
152,500 762,500
44,863,020 236,104,220

63,686,877 383,267,382



Tue 31 Jul 2007
Eff. Date

10/01/06

01

0l.

01.
01.
01.
ol

0l

ol.

01.

01.

01.

01.

01.

01

01.

01

o1l.

01.

01l.

U.s. Army Corps of Engineers

PROJECT 0Q7YAZO:

YAZOO BACKWATER REFORMULATION PUMP PLAN 7
** PROJECT OWNER SUMMARY - Sub-Feat **

Yazoc Backwater Pumps 14,000 CFS

01 Lands and Damages

01.01 Preject Planning

01.02 Acquisitions

01.05 Appraisals

01.06 PL 91-646 Assistance
.01.13 Project Administration
01.18 Real Estate Payments

TOTAL Lands and Damages

02 Relocations
02.01

Bridge Replacement

TOTAL Relocaticns

09 Channels and Canals
09.01

Channels

TOTAL Channels and Canals

11 Levees and Flcodwalls

.11.01
11.02

Levees

Floodwalls

TOTAL Levees and Floodwalls

.13 Pumping Plant
13.00 Pumping Plant

TOTAL Pumping Plant

19 Buildings, Grounds, & Utilities

19.00 Buildings, Grounds, & Utilities

TOTAL Buildings, Grounds, & Utilities

YAZOO BACKWATER PUMP PLAN #7 (F)

1.00 EA

1.00 EA

1.00 JOB
1.00 JOB

01 AUCUST 2007

21,000
25,000
20,000
800
9,000
45,000

120,800

3,216,500

3,216,500

4,351,620

4,351,620

664,915
328,254

83,725,971

89,725,971

1,433,116

TIME 13:55:39

SUMMARY PAGE 3
CONTINGN TOTAL COST
5,250 26,250
6,250 31,250
5,000 25,000
200 1,000
2,250 11,250
11,250 56,250
30,200 151,000
321,650 3,538,150
321,650 3,538,150
652,743 5,004,362
652,743 5,004,362
99,737 764,653
49,238 377,492
148,975 1,142,145

17,840,225 107,566,195

17,840,225 107,566,185

286,623 1,719,739

1,719,739



Tue 31 Jul 2007

Eff. Date

10/01/06

U.8. Army Corps of Engineers
PROJECT 07YAZO: YAZOO BACKWATER PUMP PLAN #7 (F) - 01 AUGUST 2007
YAZOO BACKWATER REFORMULATION PUMP PLAN 7 (F)
** PROJECT OWNER SUMMARY - Sub-Feat **

0l.

01.

01.

01.
o1.

QL.

0o1.

02

02.

02

0z.
02.
0z.
02.
02.

0z2.

0z2.

0z2.

02.

TIME 13:55:39

SUMMARY PAGE 4

20 Permanent Operating Equipment

20.00 Permanent Operating Equipment 1,158,447
TOTAL Permanent Operating Egquipment 1,158,447
30 Planning, Engineering and Design

30.04 Constructn Contracts(s) Documnts 1.00 EA 13,655,058
30.05 Programs & Project Managmt Dcmnt 1.00 EA 1,919,195
TOTAL Planning, Engineering and Design 15,574,253
31 Construction Management

31.23 Construction Centracts 5,765,430
TCTAL Construction Management 5,765,430
TOTAL Yazoo Backwater Pumps 14,000 CFS 122,339,305
Nen-Struc Flood Damage Reduction

01 Lands and Damages

.01.01 Project Planning 39,000
01.02 Acgquisitions 13,915,000
01.05 Appraisals 6,846,000
01.08 PL 91-646 Assistance 1,003,000
01.13 Project Administration 1.00 EA 2,972,000
01.18 Real Estate Payments 145,053,000

TOTAL Lands and Damages 169,828,000
06 Fish and Wildlife Facilities

06.03 Wildlife Facilities & Sanctuary 19,655,200
TOTAL Fish and Wildlife Facilities 19,655,200
30 Planning, Engineering and Design

30.23 Constructn Contracts(s) Documnts 1,148,000

TOTAL Planning, Engineering and Design 1,148,000

208,520

208,520

3,413,765
479,798

3,893,563

1,441,358

24,823,857

10,750
3,478,750
1,711,500

250,750
743,000
36,263,250

42,458,000

1,965,520

1,965,520

287,000

1,368,967

1,366,967

17,068,823
2,398,954

19,467,818

147,163,162

49,750
17,393,750
8,557,500
1,253,750
3,715,000
181,316,250

212,286,000

21,620,720

21,620,720

1,435,000

1,435,000



Tue 31 Jul 2007 U.S. Army Corps of Engineers TIME 13:55:39
Eff. Date 10/01/06 PROJECT 07YAZO: YAZOO BACKWATER PUMP PLAN #7 (F) 01 AUCUST 2007
YAZOCO BACKWATER REFORMULATION PUMP PLAN 7 (F) SUMMARY PACE 5
*% PROJECT OWNER SUMMARY - Sub-Feat **

QUANTY UOM CONTRACT COST CONTINGN TOTAL COST

02.31 Ceonstruction Management
02.31.23 Construction Contracts 610,000 152,500 762,500
TOTAL Construction Management 1.00 EA 610,000 152,500 762,500
TOTAL Non-Struc Flocod Damage Reduction 191,241,200 44,863,020 236,104,220

TOTAL YAZOO BACKWATER PUMP PLAN #7 (F) 1.00 EA 313,580,508 69,686,877 383,267,382





